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ESTIMATE RUN 02/24/2021

ESTIMATE SUMMARY 16:01:06

CONTID: C20626         ESTIMATE NO: 0008 PROG 2005

PCN: 20626-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 17 MP 84.5 to US 285 & SH 17 Intersection PERCENT TIME:

PROJECT NO: NHPP0171-105                  

SH 17 Milepost 84.5 to US 285 & SH 17 Intersection

NAME OF ROAD:  

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,326,354.67 PARTICIPATING $ $ 655,434.88

AWARD PROJECT AMT: 21,320,469.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

95.77%

860,365.09

655,434.88

655,434.88

655,434.88

$

$

$

$

19,465,989.58

0.00

19,465,989.58

0.00

19,465,989.58

-319,807.05

0.00

19,146,182.53

0.00

AMOUNT DUE 19,146,182.53 655,434.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 655,434.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAGUACHE

  

159.0 TIME ALLOW: 265

ORIG TIME ALLOW: 265

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/202001/11/2021

03/05/2020

03/26/2020

05/21/2020

06/01/2020
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PCN: 20626-BID    ESTIMATE RUN 02/24/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 139.700

0.000

201-00001  
 

133,768.34139.700

0.00

139.700

ACRE

957.54000

0010 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

1,818.10000

0015 *Removal of Pipe 71.000

0.000

202-00035  
 

3,442.0871.000

0.00

71.000

LF  

48.48000

0020 *Removal of Delineator 793.000

78.000

202-00090  
 

5,278.26871.000

472.68

871.000

EACH

6.06000

0025 *Removal of Asphalt Mat (Planing) 1,894.000

0.000

202-00240  
 

14,773.201,894.000

0.00

1,894.000

SY  

7.80000

0030 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

136.000

LF  

37.42000

0035 *Removal of Ground Sign 13.000

0.000

202-00810  
 

1,989.1313.000

0.00

13.000

EACH

153.01000

0040 *Removal of Sign Panel 22.000

36.000

202-00821  
 

2,366.4058.000

1,468.80

58.000

EACH

40.80000

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

988.000

LF  

9.49000

0050 *Clean Culvert 13.000

0.000

202-04002  
 

51,209.9913.000

0.00

13.000

EACH

3,939.23000

0055 *Unsuitable Material 341.000

0.000

203-00050  
 

27,208.39341.000

0.00

341.000

CY  

79.79000
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PCN: 20626-BID    ESTIMATE RUN 02/24/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 146,864.000

0.000

203-00060  
 

3,060,645.76146,864.000

0.00

146,864.000

CY  

20.84000

0065 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

70.000

HOUR

100.01000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

90.000

HOUR

110.01000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

120.000

HOUR

120.01000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

50.00000

0085 *Topsoil 52,468.000

0.000

207-00205  
 

981,151.6052,468.000

0.00

58,120.000

CY  

18.70000

0090 *Erosion Log Type 1 (12 Inch) 490.000

0.000

208-00002  
 

2,023.70490.000

0.00

490.000

LF  

4.13000

0095 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.38000

0100 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,641.26000

0105 Removal and Disposal of Sediment (Labor) 35.000

0.000

208-00103  
 

1,750.0035.000

0.00

35.000

HOUR

50.00000

0110 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

1,000.1010.000

0.00

10.000

HOUR

100.01000
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PCN: 20626-BID    ESTIMATE RUN 02/24/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

150.01000

0120 *Erosion Control Management 32.000

0.000

208-00207  
 

19,200.9632.000

0.00

40.000

DAY 

600.03000

0125 *Temporary Berms 49,456.000

0.000

208-00300  
 

149,851.6849,456.000

0.00

49,456.000

LF  

3.03000

0130 *Reset Ground Sign 87.000

46.000

210-00810  
 

25,776.73133.000

8,915.26

138.000

EACH

193.81000

0135 *Seeding (Native) 54.300

0.000

212-00006  
 

21,206.8754.300

0.00

120.000

ACRE

390.55000

0140 *Mulching (Weed Free Straw) 54.300

0.000

213-00004  
 

32,721.7254.300

0.00

120.000

ACRE

602.61000

0145 *Mulch Tackifier 10,860.000

0.000

213-00061  
 

21,177.0010,860.000

0.00

24,000.000

LB  

1.95000

0150 *Aggregate Base Course (Class 6) 62,728.000

0.000

304-06000  
 

1,802,175.4462,728.000

0.00

62,728.000

TON 

28.73000

0155 Aggregate Base Course (Special) 18,433.220

0.000

304-09014  
 

399,447.8818,433.220

0.00

18,433.220

TON 

21.67000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

79.08000

0165 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) Furnish 11,255.350

0.000

403-34721  
 

701,208.3111,255.350

0.00

11,255.350

TON 

62.30000
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PCN: 20626-BID    ESTIMATE RUN 02/24/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 84,348.880

0.000

403-34731  
 

7,023,731.2484,348.880

0.00

84,348.880

TON 

83.27000

0175 *Heating and Remixing Treatment 664,968.000

0.000

405-00100  
 

2,147,846.64664,968.000

0.00

664,968.000

SY  

3.23000

0180 Emulsified Asphalt (Slow-Setting) 41,360.000

0.000

411-10255  
 

103,400.0041,360.000

0.00

41,360.000

GAL 

2.50000

0185 *Asphalt Rejuvenating Agent 32,015.000

0.000

411-90010  
 

97,005.4532,015.000

0.00

32,015.000

GAL 

3.03000

0190 *18 Inch Corrugated Steel Pipe 144.000

0.000

603-10180  
 

14,690.88144.000

0.00

144.000

LF  

102.02000

0195 *24 Inch Corrugated Steel Pipe 72.000

0.000

603-10240  
 

7,927.2072.000

0.00

72.000

LF  

110.10000

0200 *30 Inch Corrugated Steel Pipe 58.000

0.000

603-10300  
 

7,908.8858.000

0.00

58.000

LF  

136.36000

0205 *18 Inch Steel End Section 12.000

0.000

603-30018  
 

18,471.9612.000

0.00

12.000

EACH

1,539.33000

0210 *24 Inch Steel End Section 7.000

0.000

603-30024  
 

11,708.627.000

0.00

7.000

EACH

1,672.66000

0215 *30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

0.000

EACH

1,927.19000

0220 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) (12 
in. Block)

0.000

0.000

606-00301  
 

0.000.000

0.00

864.000

LF  

32.88000
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PCN: 20626-BID    ESTIMATE RUN 02/24/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Transition Type 3L 0.000

0.000

606-01395  
 

0.000.000

0.00

8.000

EACH

977.74000

0230 *Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

136.000

LF  

417.15000

0235 *Fence (Plastic) 2,118.000

0.000

607-11525  
 

21,180.002,118.000

0.00

2,118.000

LF  

10.00000

0240 *Delineator (Type I) 857.000

83.000

612-00001  
 

22,052.40940.000

1,947.18

940.000

EACH

23.46000

0245 *Delineator (Type II) 82.000

73.000

612-00002  
 

3,952.50155.000

1,861.50

155.000

EACH

25.50000

0250 *Delineator (Type III) 73.000

5.000

612-00003  
 

2,148.1278.000

137.70

82.000

EACH

27.54000

0255 *Sign Panel (Class I) 0.000

139.500

614-00011  
 

2,561.22139.500

2,561.22

163.000

SF  

18.36000

0260 *Sign Panel (Class II) 0.000

369.000

614-00012  
 

7,903.98369.000

7,903.98

383.000

SF  

21.42000

0265 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

56.000

LF  

16.32000

0270 *Steel Sign Support (2-Inch Round)(Socket) 114.000

4.000

614-01522  
 

15,046.18118.000

510.04

118.000

EACH

127.51000

0275 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

12.000

LF  

20.40000
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PCN: 20626-BID    ESTIMATE RUN 02/24/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 31.000

3.000

614-01578  
 

7,629.9434.000

673.23

35.000

EACH

224.41000

0285 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

86,127.000

LF  

0.12000

0290 *Construction Surveying 1.000

0.000

625-00000  
 

105,006.041.000

0.00

1.000

L S 

105,006.04000

0295 *Mobilization 1.000

0.000

626-00000  
 

1,243,676.511.000

0.00

1.000

L S 

1,243,676.51000

0300 Public Information Management (Tier IV) 223.000

14.000

626-01114  
 

14,220.00237.000

840.00

370.000

DAY 

60.00000

0305 *Pavement Marking Paint (High Build) 3,642.000

0.000

627-00013  
 

114,613.743,642.000

0.00

9,820.000

GAL 

31.47000

0310 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,134.000

SF  

16.24000

0315 *Flagging 15,228.250

62.000

630-00000  
 

374,305.3215,290.250

1,517.76

15,290.250

HOUR

24.48000

0320 *Traffic Control Inspection 58.000

6.000

630-00007  
 

12,730.2464.000

1,193.46

80.000

DAY 

198.91000

0325 *Traffic Control Management 151.000

8.000

630-00012  
 

140,293.65159.000

7,058.80

230.000

DAY 

882.35000

0330 *Construction Traffic Sign (Panel Size A) 109.800

0.000

630-80341  
 

3,359.88109.800

0.00

122.000

EACH

30.60000
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PCN: 20626-BID    ESTIMATE RUN 02/24/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 43.200

0.000

630-80342  
 

2,203.2043.200

0.00

48.000

EACH

51.00000

0340 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

0.000

EACH

1,530.09000

0345 *Portable Message Sign Panel 623.000

16.000

630-80359  
 

19,553.40639.000

489.60

1,025.000

DAY 

30.60000

0350 *Drum Channelizing Device 454.500

0.000

630-80360  
 

9,271.80454.500

0.00

505.000

EACH

20.40000

0355 *Traffic Cone 324.000

0.000

630-80380  
 

330.48324.000

0.00

360.000

EACH

1.02000

0360 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

6,090.35000

0364 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

199,450.000

F A 

1.00000

0370 F/A Asphalt Pavement Incentive (Smoothness) 0.000

313,451.640

700-70012  
 

313,451.64313,451.640

313,451.64

313,451.640

F A 

1.00000

0375 F/A Fuel Cost Adjustment -219,169.620

0.000

700-70016  
 

-219,169.62-219,169.620

0.00

-219,169.620

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20626-BID    ESTIMATE RUN 02/24/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A On-The-Job Trainee 32,000.000

0.000

700-70023  
 

32,000.0032,000.000

0.00

32,000.000

F A 

1.00000

0390 F/A Quality Incentive Payment 0.000

304,592.030

700-70025  
 

304,592.03304,592.030

304,592.03

304,592.050

F A 

1.00000

0395 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 Added Item (Dollar)/ Price Reduction for ABC (Class 6)
Gradation

-31,318.000

0.000

900-00006  
 

-31,318.00-31,318.000

0.00

-31,318.000

DOL 

1.00000

0435 Barricade (3 M-A) (Temp) 1.800

0.000

630-80335  
 

495.001.800

0.00

2.000

EACH

275.00000

0440 Added Item (Dollar)/ Price Reduction for Violation of 
Working Time Limitations

-5,850.000

0.000

900-00006  
 

-5,850.00-5,850.000

0.00

-5,850.000

DOL 

1.00000

0445 Added Item (Dollar)/ Price Reduction for HIPR 
Densities

-14,808.650

0.000

900-00006  
 

-14,808.65-14,808.650

0.00

-14,808.650

DOL 

1.00000
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PCN: 20626-BID    ESTIMATE RUN 02/24/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

0.000

-160.000

900-00006  
 

-160.00-160.000

-160.00

-160.000

DOL 

1.00000

CAT 19,393,335.41655,434.8820,253,700.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 *Field Office (Class 2) 1.000

0.000

620-00002  
 

32,751.881.000

0.00

1.000

EACH

32,751.88000

0420 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

31,151.791.000

0.00

1.000

EACH

31,151.79000

0425 *Sanitary Facility 1.000

0.000

620-00020  
 

8,750.501.000

0.00

1.000

EACH

8,750.50000

CAT 72,654.170.0072,654.17CURRENT AMT0400 $ $ $

$19,465,989.58655,434.88$20,326,354.67$CURRENT AMTPROJECT TOTAL


